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Construction UpdateConstruction Update
A ti i t d l ti d t• Anticipated completion date –
November 2010
– Schedule slippage due to:

Record rainfall in Oct/Nov
P ki d k t i l bParking deck topping slab,
waterproofing for occupied space

• Construction remains within budget• Construction remains within budget



Currently InstallingCurrently Installing
• Drywall
• Electric/Data Cables other wiringg
• HVAC 
• Final masonry/Brick• Final masonry/Brick
• Exhibit Hall ramp



C t ti U d tC t ti U d t

E i h d l ith

Construction UpdateConstruction Update

• Expansion on schedule with 
remainder of building

• Parking equipment recommendation 
to Council on February 16

• All LEED credits applied for to date 
have been awarded – remainder to 
be reviewed after building opens



I t i U d tI t i U d t

B i di i f FF&E h

Interior UpdateInterior Update

• Begin discussions of FF&E purchases
– Tables, chairs, lifts, facility equipment, 

t l h t t k i A/Vtelephone systems, network services, A/V 
services and equipment, information 
areas and screensareas and screens

• Arts committee zeroing in on 
recommendationsrecommendations



Other UpdatesOther UpdatesOther UpdatesOther Updates

• Convention Center Advisory 
Committee should be appointed 
mid-to-late summer

• General Manger (S. Eaton) on siteg ( )
• Additional staff added as completion 

of construction nearsof construction nears



Northern Riverfront UpdateNorthern Riverfront Update

Ri lk t C ti C t

Northern Riverfront UpdateNorthern Riverfront Update

• Riverwalk at Convention Center 
ready for pricing within 2 weeks

• Nutt Street improvements from Red 
Cross to Brunswick bid in 
February or March

• Both to be completed in conjunction p j
with Convention Center opening



Oth id tiOth id tiOther considerationsOther considerations

• Staff reviewing possibility of roof top
solar power system
– No cost to City
– Power generated goes to Progress Energy
– Roof leased by local company 

Lease would require Council approval

– All warranties for room remain valid



MarketingMarketingMarketingMarketing

• Convention Center marketing
– Susan Eaton, General Manager


